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CCR No.  96-0473 Logged Date 5 / 2 / 9 6 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release A Change Class I I

Title (description)  Release B Facility Plans for the ECS Project (CDRL 0403/DID 302)

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

302-cd-003-001, 302-cd-004-001,302-cd-005-001, 302-cd-006-
001,302-cd-007-001, 302-cd-008-001,302-cd-009-001

NA

RTM Change Start New Baseline X

Problem
To obtain ECS CCB approval of the final Release B Facility Plans (CDRL 0403/DID 302) for delivery
to NASA on 15 May 1996.  Scheduled date for CCB review is 8 May ‘96

Proposed Solution
Approve plans for release to NASA

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS X M&O  X

QA  X Rel. A Rel. B X Rel. IR1 MRS SMO X Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator  Tom Jaeger (signed) Tom Jaegerf    5/2/96
Signature Date

Office  M&O Office Manager (signed)   H. Stan Dunn5/2/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  R. E. Clinard      5/8/96
Signature Date
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